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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IX
75 Hawthorne Street

San Francisco, CA 94105
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Febmary 25, 1997

Mr. Joseph Joyce
BRAC Environmental Coordinator
U. S. Marine Corps Air Station- EI Toro
P. O. Box 95001
Santa Ana, California 92709-5001

Re:. Federal Facilities Agreement (FFA) Schedule Modification, Marine Corps Air Station - EL
Toro

Dear N1r. Joyce:

The United States Environmental Protection Agency (EPA) has reviewed the working draft FFA
schedules dated January 10,23 and February 11, 1997. Based upon our review of these
schedules and the subsequent BRAC Closure Team (BCT) meeting and confe~ence calls, the

_BCT agreed to amend the FFA schedule to accelerate the schedules for Operable Units (OUs) 2A
-VOC Source Area for Soil and 3A - No Further Action Sites, so that Records Of Decision
(RODs) may be signed for these respective OUs by the end of this fiscal year.

Thc BCT also agreed that based on the accelerated schedule (and increased workload) for some
OUs, other schedules may need to be adjusted to better accommodate review agency resources.
Specifically, the Proposed Plans and subsequent RODs for OU2B (Landfill Sites 2&7) and au

_. 2C (Landfill Sites 3&5) will bc moved to enable all pmiies to bettcr focus resources on OU2A
and OU3A. It is our understanding that shortly, you will be submitting a revised schedule
reflecting th~se agreements. We appreciate your cooperation.

rfyou have any questions, please feelfr;:e to contact me at (415) 744-2210:

Sincerely,
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~ Glenn R. Kistner
Remedial Project Manager

cc: Tayseer Mahmoud, DTSC
Larry Vitale, RWQCB
Tom Huetteman, U. S. EPA


